

CyberSOC Platform

Pilot/Beta Program & GA Preparation Guide

Phase 6: Final Go-Live Phase

Document Type	Go-to-Market Execution Plan
Version	1.0.0 - Launch Ready
Classification	Internal / Customer-Facing
Date	2026-08-26
Target GA Date	2026-11-24
Program Owner	Product + GTM Leadership

Table of Contents

Part A: Pilot Program Framework

1. Program Objectives and Success Criteria — What we aim to validate
2. Participant Selection and Onboarding — Customer qualification criteria
3. Pilot Timeline and Milestones — 8-week program schedule
4. Feedback Collection Mechanisms — Surveys, interviews, metrics
5. Success Metrics and Exit Criteria — Go/No-Go decision framework

Part B: Beta Program Expansion

6. Beta Program Structure — Scaled validation approach
7. Participant Communication Plan — Updates and engagement
8. Issue Triage and Resolution — Bug handling workflow

Part C: General Availability Preparation

9. GA Launch Checklist — Pre-launch requirements
10. Go-to-Market Strategy — Positioning, messaging, channels
11. Sales Enablement — Training and collateral
12. Support Readiness — Team, tools, processes
13. Customer Onboarding Materials — Getting started resources
14. Launch Day Playbook — Execution runbook

PART A: Pilot Program Framework

1. Program Objectives and Success Criteria

The CyberSOC Pilot Program represents a controlled production validation phase where selected customers deploy the platform in realistic operational environments under enhanced support engagement. The program's primary objective is validating product-market fit through real-world usage patterns while gathering actionable feedback informing final GA refinements. Secondary objectives include building reference customer relationships, creating case study material for marketing leverage, and stress-testing support infrastructure at limited scale before broader market exposure. Clear success criteria enable objective Go/No-Go decisions preventing premature GA launch with unresolved critical issues or insufficient market validation.

1.1 Primary Validation Objectives

Objective ID	Objective Description	Validation Method	Success Measure
OBJ-001	Core workflow usability validation	Task completion observation	> 80% tasks completed without assistance
OBJ-002	Performance at customer scale	Metrics collection, interviews	SLAs met in > 90% of measurement periods
OBJ-003	Integration compatibility	Integration workshop outcomes	> 70% planned integrations successful
OBJ-004	Security posture acceptance	Security questionnaire, audit	Zero critical findings, < 3 high
OBJ-005	Support process effectiveness	Ticket analysis, CSAT surveys	MTTR < 4 hours, CSAT > 4.0/5.0
OBJ-006	Value proposition confirmation	ROI interviews, usage analytics	75% pilots report positive ROI indicators
OBJ-007	Reference willingness assessment	Explicit commitment request	> 50% agree to reference participation

Table 1.1: Pilot Program Validation Objectives

2. Participant Selection and Onboarding

Pilot participant selection balances representativeness across target market segments against practical constraints including geographic distribution, technical capability alignment, and engagement availability during the intensive pilot period. Ideal candidates demonstrate genuine pain points the platform addresses, possess organizational influence extending beyond immediate deployment scope, and commit dedicated resources including named primary contacts, backup contacts, and executive sponsors ensuring sustained engagement throughout

the program duration.

2.1 Candidate Qualification Criteria

Criterion	Required Profile	Preferred Profile	Disqualifying Factors
Company Size	500+ employees	2000+ employees	< 200 employees (for initial cohort)
Industry	Any regulated industry	Financial services, healthcare	None (all industries welcome)
SOC Maturity	Existing SOC team (5+ analysts)	Mature SOC (20+ analysts)	No security operations function
Technical Capability	Kubernetes experience	Cloud-native expertise	Unable to deploy containerized apps
Executive Sponsor	CISO or VP Security	CISO direct involvement	No executive sponsor committed
Time Commitment	Weekly check-in availability	Dedicated pilot resource	< 2 hours/week available
Use Case Fit	Clear pain point match	Strategic initiative driver	Unclear use case or timeline
Reference Willingness	Willing to provide feedback	Agree to case study/public ref	Cannot share any information publicly

Table 2.1: Pilot Candidate Qualification Matrix

2.2 Target Pilot Cohort Composition

The initial pilot cohort targets 8-12 participants providing statistically meaningful feedback while maintaining high-touch support engagement feasible for the pilot program team. Cohort composition intentionally diversifies across industry verticals, company sizes, geographic regions, and use case emphases ensuring broad validation rather than over-optimization for a narrow segment. Each participant receives designated success manager coordination, weekly office hour access to engineering leadership, and priority escalation path to product management for critical issues discovered during pilot operation.

Segment	Target Count	Industries	Company Size	Primary Use Case
Enterprise Security	3-4	Finance, Healthcare, Retail	5000+ employees	Enterprise SOC consolidation
Mid-Market SOC	3-4	Manufacturing, Tech, Professional Services	500-5000 employees	SOC efficiency improvement
MSSP/Managed Sec	2-3	MSSP industry	Varied	Platform for managed service delivery
Government/Public	1-2	Federal, State/Local	Varied	Compliance-driven security ops
TOTAL COHORT	8-12	-	-	-

Table 2.2: Target Pilot Cohort Composition

3. Pilot Timeline and Milestones

The pilot program spans an 8-week intensive engagement period structured into distinct phases progressing from initial deployment through production validation to transition planning. Weekly milestones provide regular checkpoint opportunities for course correction based on emerging findings, while the overall timeline maintains urgency driving toward concrete conclusions supporting GA timing decisions. Flexible extension provisions accommodate participants requiring additional time for specific validations without delaying cohort-wide progression.

3.1 Week-by-Week Program Schedule

Week	Phase	Participant Activities	CyberSOC Activities	Deliverables
W1	Onboarding	Environment prep, kickoff meeting	Deployment support, training	Signed pilot agreement, access provisioned
W2	Installation	Platform deployment, basic config	Hands-on install support, issue resolution	Running platform instance
W3	Core Workflow	Primary use case execution	Workflow guidance, best practices	Initial usage data collected
W4	Integration	Connect existing tools/data sources	Integration engineering support	Working integrations documented
W5	Scale Validation	Expand to additional teams/users	Performance tuning, optimization	Scaled usage metrics
W6	Deep Dive	Advanced features exploration	Feature workshops, power user training	Advanced feature feedback
W7	Assessment	Evaluation, ROI calculation support	Data collection, interview scheduling	Feedback surveys completed
W8	Transition	Decision discussion, next steps planning	Final review, roadmap input	Go/No-Go recommendation, case study draft

Table 3.1: 8-Week Pilot Program Schedule

4. Feedback Collection Mechanisms

Systematic feedback collection ensures comprehensive understanding of pilot experiences capturing both quantitative satisfaction measurements and qualitative insights revealing improvement opportunities invisible from internal perspectives alone. Multi-channel feedback approaches accommodate different communication preferences and capture data at appropriate granularity levels ranging from continuous sentiment monitoring through periodic structured assessments to deep-dive exploratory discussions. All feedback feeds into centralized tracking enabling cross-pilot pattern identification and prioritization of enhancement requests reflecting aggregate customer voice.

4.1 Feedback Channel Inventory

Channel	Frequency	Participants	Output	Analysis Method
Weekly Check-in Calls	Weekly (30 min)	Primary contact	Discussion notes	Thematic coding
Usage Analytics Dashboard	Continuous	Automated	Adoption metrics	Funnel analysis, cohort comparison

Channel	Frequency	Participants	Output	Analysis Method
CSAT Survey (NPS)	Bi-weekly	All pilot users	Quantitative scores	Statistical trending
Feature Request Portal	Continuous	All pilot users	Request tickets	Duplication clustering, voting
Bug Report Form	As needed	All pilot users	Bug reports	Severity triage, root cause
Exit Interview	End of pilot	Primary + sponsor	Interview transcript	Qualitative analysis
Executive Business Review	Week 7	Executive sponsor	Business outcome assessment	ROI framework application
Support Ticket Analysis	Continuous	All interactions	Ticket metadata	Category trending, MTTR

Table 4.1: Feedback Collection Channels

5. Success Metrics and Exit Criteria

Clear success metrics and exit criteria transform subjective "how did it go?" assessments into objective Go/No-Go decisions grounded in measurable evidence. The framework distinguishes between must-have criteria (blocking conditions preventing GA launch until resolved) and nice-to-have criteria (desirable achievements strengthening launch confidence but not individually blocking). Weighted scoring enables holistic evaluation balancing strengths against weaknesses, recognizing that perfect scores across all dimensions are unrealistic while identifying areas requiring risk mitigation strategies if GA proceeds despite specific gaps.

5.1 Go/No-Go Decision Matrix

Metric Category	Specific Metric	Target	Weight	Actual (to be filled)
Product Quality	Critical bug count	< 3 total	Must-have	[]
Product Quality	P1/P2 resolution rate	> 95%	Must-have	[]
User Satisfaction	Overall NPS score	> 40	15%	[]
User Satisfaction	Would recommend (%)	> 80%	10%	[]
Adoption Depth	Daily active users (% invited)	> 70%	15%	[]
Adoption Depth	Core workflows adopted	> 3 per org	10%	[]
Value Realization	Reported efficiency gain	> 20% improvement	15%	[]
Value Realization	Positive ROI indication	> 60% pilots	15%	[]
Operational Readiness	Support MTTR average	< 4 hours	Must-have	[]
Operational Readiness	Documentation gap count	< 10 critical	10%	[]
Reference Potential	Case study willing (%)	> 50%	10%	[]

Metric Category	Specific Metric	Target	Weight	Actual (to be filled)
		WEIGHTED TOTAL	100%	[]

Table 5.1: Go/No-Go Decision Scoring Matrix

PART B: Beta Program Expansion

The Beta Program expands validated learnings from the Pilot Program to a larger participant base (30-50 organizations) providing scaled validation before full General Availability release. Beta participants experience reduced touch intensity compared to pilot engagement, receiving self-service onboarding resources, community support channels, and standard (non-priority) escalation paths more closely approximating the GA customer experience. This phase validates scalability of support processes, documentation completeness, and platform stability under increased diversity of deployment configurations and usage patterns.

6. Beta Program Structure

Element	Pilot Program	Beta Program	GA (Future)
Participant Count	8-12	30-50	Unlimited
Selection Rigor	High (application + interview)	Medium (application only)	Self-service signup
Support Model	Dedicated success manager	Shared support queue	Standard support tiers
Onboarding	White-glove, hands-on	Guided self-service	Fully self-service
Engagement Duration	8 weeks fixed	12 weeks flexible	Ongoing subscription
Fee Structure	Free (exchange for feedback)	Discounted licensing	Full pricing
Feedback Intensity	Weekly calls, interviews	Bi-weekly surveys, optional calls	Community forums, NPS surveys
SLA Commitment	Best effort, rapid response	Published SLAs (beta tier)	Contractual SLAs
Platform Stability	May include hotfixes	Release candidate quality	Production quality

Table 6.1: Pilot vs Beta vs GA Comparison

7. Participant Communication Plan

Effective communication maintains participant engagement throughout the beta period, setting clear expectations about program progress, known issues under investigation, and upcoming feature releases. Communication cadence balances information freshness against notification fatigue; too-frequent updates cause disengagement while sparse communication leaves participants feeling abandoned. The plan defines standard communication templates for

routine updates, issue notifications, and milestone celebrations while preserving flexibility for ad-hoc communications addressing emergent situations requiring immediate participant awareness.

Communication Type	Channel	Frequency	Owner	Content Focus
Welcome/Onboarding	Email + Portal	Once at start	Customer Success	Getting started, resources, expectations
Weekly Digest	Email newsletter	Weekly (Monday)	Product Marketing	Tips, highlights, community spotlight
Known Issues Update	In-app banner + Email	As needed	Engineering	Workarounds, fix timelines
New Release Notes	Email + Changelog	Per release	Product Management	Features, fixes, migration notes
Office Hours	Video call (Zoom)	Bi-weekly	Product/Engineering	Q&A, roadmap preview, demos
Survey Requests	Email + In-app	Monthly	Customer Success	CSAT, NPS, specific feedback
Program Milestone	Email + Call	Month 1, 2, 3	Program Manager	Progress, appreciation, next steps
Transition/GA Notice	Email + Call	End of beta	Leadership	GA details, pricing, migration path

Table 7.1: Beta Communication Schedule

8. Issue Triage and Resolution Workflow

Beta program issue handling balances responsiveness demonstrating customer value against resource constraints preventing unlimited engineering allocation to individual participant problems. The triage workflow classifies incoming issues by severity, impact scope, and reproduction clarity, routing critical production-affecting bugs to emergency resolution paths while queuing enhancement requests and nice-to-have improvements for normal sprint consideration. Transparent status communication keeps submitters informed regardless of resolution timeline, maintaining engagement even when immediate fixes prove impractical.

Issue Type	Examples	Response SLA	Resolution Target	Communication
P0 - Critical	Data loss, security breach, complete outage	< 1 hour	< 24 hours	Real-time updates
P1 - Major	Core feature broken, significant workarounds	< 1 business day	< 1 week	Daily status
P2 - Moderate	Feature impaired, easy workaround	< 1 business day	< 2 sprints	Weekly update
P3 - Minor	Cosmetic, edge case, enhancement request	< 2 business days	Backlog prioritization	Triage result
Question/How-to	Documentation gap, usage confusion	< 8 hours	KB article creation	Direct answer
Enhancement	New feature request	< 1 week	Roadmap consideration	Product input acknowledgment

Table 8.1: Beta Issue Classification and Handling

PART C: General Availability Preparation

General Availability (GA) marks the transition from controlled release programs to unrestricted market availability, representing contractual commitments to service levels, support response times, and platform stability that customers rely upon for production security operations. GA preparation encompasses cross-functional readiness spanning product maturity, sales enablement, support infrastructure, marketing collateral, legal/compliance documentation, and operational playbooks. This section provides comprehensive checklists and guidance ensuring no critical preparation element is overlooked before flipping the GA switch.

9. GA Launch Checklist

The GA Launch Checklist consolidates all prerequisite activities into a single comprehensive reference enabling launch readiness assessment and gap identification. Items span functional domains including product, engineering, sales, marketing, support, legal, finance, and operations. Each item requires explicit sign-off from the responsible owner with evidence references demonstrating completion. The checklist undergoes progressive review cycles starting 90 days pre-GA with increasing frequency as launch date approaches, culminating in final Go/No-Go review 7 days before target GA date.

9.1 Product & Engineering Readiness

#	Checklist Item	Owner	Status	Evidence	Due Date
1	All P0/P1 bugs from pilot/beta resolved	Eng Lead	☐	Jira query	GA-30
2	Performance benchmarks meet published SLAs	Perf Eng	☐	Test report	GA-21
3	Security audit completed with acceptable findings	Sec Eng	☐	Audit report	GA-30
4	Documentation complete (Admin, User, API, KB)	Tech Writer	☐	Doc site	GA-14
5	Onboarding flow tested end-to-end	PM	☐	Test results	GA-14
6	Backup/disaster recovery validated	SRE Lead	☐	DR test report	GA-21
7	Monitoring/alerting production-ready	SRE	☐	Dashboard access	GA-7
8	Scaling tested beyond expected Day 1 load	Perf Eng	☐	Load test report	GA-14
9	Feature flags ready for gradual rollout	Eng	☐	Config verified	GA-7
10	Rollback procedure tested and documented	SRE	☐	Runbook link	GA-7

Table 9.1: Product & Engineering GA Checklist

9.2 Commercial & Go-to-Market Readiness

#	Checklist Item	Owner	Status	Evidence	Due Date
1	Pricing finalized and in CRM/Sales tools	Rev Ops	☐	Screenshot	GA-30
2	Sales deck updated with GA positioning	PMM	☐	Slide deck	GA-21
3	Competitive battlecard completed	PMM	☐	Battlecard doc	GA-21
4	Website GA landing page live	Web Team	☐	URL	GA-7
5	Press release drafted and approved	PR/Comms	☐	Draft doc	GA-14
6	Analyst briefing scheduled	Product Mktg	☐	Calendar invite	GA-7
7	Customer case studies (minimum 3)	Customer Mktg	☐	Published links	GA-14
8	Demo environment stable for sales use	Sales Ops	☐	Access verified	GA-7
9	Partner channel briefed (if applicable)	Partner Mgr	☐	Briefing notes	GA-21
10	Trial/free tier mechanism working	Product/Growth	☐	Tested flow	GA-7

Table 9.2: Go-to-Market GA Checklist

9.3 Support & Operations Readiness

#	Checklist Item	Owner	Status	Evidence	Due Date
1	Support team trained on GA product	Support Mgr	☐	Training records	GA-14
2	Knowledge base articles published (>100)	Tech Writer	☐	KB URL	GA-7
3	Support ticket queues configured	Support Ops	☐	Queue list	GA-7
4	Escalation paths tested end-to-end	Support Mgr	☐	Test ticket	GA-7
5	SLA definitions published and in system	Support Ops	☐	SLA document	GA-14
6	Customer health scoring dashboard live	CS Ops	☐	Dashboard	GA-7
7	Onboarding call script finalized	CSM Team	☐	Script doc	GA-14
8	Churn risk playbook documented	CSM Team	☐	Playbook link	GA-21
9	24/7 on-call rotation established (if applicable)	Support Mgr	☐	Schedule	GA-7
10	Vendor management contacts shared	Support Ops	☐	Contact list	GA-7

Table 9.3: Support & Operations GA Checklist

10. Go-to-Market Strategy

The CyberSOC Platform go-to-market strategy positions the solution as an AI-Native Security Operations Center Operating System addressing the growing complexity challenge facing modern security operations teams. Core messaging emphasizes three value pillars: intelligent automation reducing analyst workload through AI-assisted threat detection and correlation, unified visibility consolidating fragmented security tools into a single pane of glass, and operational excellence providing enterprise-grade reliability, compliance support, and seamless integration capabilities. Target customer profile focuses on mid-market to enterprise organizations (500-50,000 employees) with mature security operations functions experiencing pain points around tool sprawl, analyst efficiency constraints, or detection coverage gaps.

10.1 Positioning and Messaging Framework

Element	Statement/Description
Elevator Pitch	CyberSOC is the AI-Native Security Operations Center OS that unifies threat detection, incident response, and
Core Value Prop	Transform your SOC from reactive alert-chasing to proactive threat hunting with AI-powered automation tha
Target Customer	Security leaders at mid-market to enterprise organizations (500-50K employees) with established SOC teams
Key Differentiators	(1) True AI-native architecture vs. bolted-on ML (2) Unified platform vs. point solution integration (3) Enterp
Competitive Positioning	vs. Legacy SIEM: Modern UX, AI-first, 10x faster deployment vs. XDR native: Broader visibility, flexible inte

Table 10.1: GTM Messaging Framework

11. Sales Enablement Package

Sales enablement equips customer-facing teams with knowledge, tools, and resources required to effectively communicate value, navigate competitive situations, and guide prospects through evaluation to purchase decision. The enablement package addresses multiple learning styles combining self-paced e-learning modules for foundational knowledge, live workshop sessions for interactive skill development, and just-in-time reference materials supporting specific selling scenarios. Certification requirements ensure minimum competency standards before customer-facing activity, protecting both customer experience and brand reputation.

Asset Type	Description	Audience	Availability	Update Frequency
Product Training (LMS)	Self-paced certification course	All sales/pre-sales	Learning portal	Quarterly
Sales Deck (PPT)	Customer-facing presentation	Sales reps	Sales enablement tool	Monthly
Technical Deep Dive	Architecture and integration details	SEs/Solutions Architects	SharePoint	Per release
Demo Script & Environment	Step-by-step demo guide + sandbox	Pre-sales/Sales	Demo portal	Monthly
Competitive Battlecard	Positioning vs key competitors	All customer-facing	Sales wiki	Quarterly

Asset Type	Description	Audience	Availability	Update Frequency
Pricing Calculator	Deal pricing configuration tool	Sales/SEs	CRM integrated	Per pricing change
ROI Calculator	Customer business case builder	Sales/SEs	Demo portal	Annually
Objection Handlers	Common concerns and responses	All customer-facing	Sales wiki	Monthly
Reference Customer Database	Contactable reference accounts	Sales/CSM	CRM + Gainsight	Continuous
RFP Response Library	Standard question templates	Sales/SEs/Legal	SharePoint	Quarterly

Table 11.1: Sales Enablement Asset Inventory

12. Support Readiness Verification

Support readiness ensures customer-facing support teams possess product knowledge, tool access, and procedural guidance necessary to deliver excellent customer experience from day one of GA. Readiness verification combines formal training completion tracking with practical assessments including mock support scenarios, product certification exams, and supervised initial customer interactions. Support tier definitions clarify escalation paths and resolution authority boundaries, while capacity planning ensures staffing levels align with projected ticket volumes based on pilot/beta support demand extrapolation to GA customer base projections.

12.1 Support Tier Structure

Tier	Name	Staffing Model	Response SLA	Scope	Escalation Authority
T1	First Response	Shift-based (global)	P1: 15 min, P2: 1 hr	FAQ, password resets, status	Reassign to T2
T2	Technical Support	Regional specialists	P1: 1 hr, P2: 4 hr	Troubleshooting, config	Escalate to T3
T3	Senior Engineering	Product specialists	P1: 4 hr, P2: 8 hr	Complex issues, bugs	Engage Engineering
T4	Engineering Escalation	R&D team members	Per SLA contract	Code-level debugging	Product Management

Table 12.1: Support Tier Definitions

13. Customer Onboarding Materials

Customer onboarding materials guide new customers from purchase decision through successful initial deployment and adoption of core workflows. Effective onboarding accelerates time-to-value realization, reduces early-stage churn risk, and establishes foundation for long-term customer success. Materials address multiple stakeholder audiences including technical implementers requiring installation and configuration guidance, administrators needing setup and customization instructions, and end users performing daily security operations tasks who need role-specific training on relevant platform capabilities.

Material	Format	Audience	Timing	Owner
Welcome Email Sequence	Email (5-part series)	All stakeholders	Day 0-14 post-purchase	CSM Team
Getting Started Guide	PDF + Interactive tutorial	Administrators	Day 1 access	Documentation
Quick Start Video Series	Video (10 x 5 min)	End users	Week 1	Product Marketing
Implementation Workbook	Interactive PDF/Notion	Project managers	Day 1	Professional Services
Integration Guides (per tool)	PDF documentation	Technical implementers	As needed	Solutions Architecture
Administrator Certification	LMS course + exam	Platform admins	Week 2-4	Enablement
Best Practices Webinar	Live webinar (recorded)	Power users	Week 2	Customer Success
Health Check Template	Assessment form	CSM + Customer	Day 30, 60, 90	CSM Team
Success Milestone Plan	Joint document	CSM + Customer Sponsor	Week 1	CSM Team

Table 13.1: Customer Onboarding Material Library

14. Launch Day Playbook

The Launch Day Playbook provides minute-by-minute execution guidance for the GA launch event, coordinating activities across all functional teams to ensure flawless execution of this critical milestone. The playbook assumes all pre-launch checklist items are complete (verified via final Go/No-Go review) and focuses exclusively on launch day execution including website updates, press release distribution, internal communications, social media activation, sales team briefing, and customer notification sequences. Contingency procedures address common launch day issues including website performance degradation, ordering system errors, and media inquiry handling.

14.1 Launch Day Timeline

Time (UTC)	Activity	Owner	Dependencies	Verification
T-24h	Final systems health check	SRE/Eng	All systems green	Health dashboard
T-24h	Launch content pre-staged (draft)	Web/Marketing	Content approved	Staging site review
T-4h	Support team briefing complete	Support Mgr	Team assembled	Attendance confirmed
T-2h	Sales enablement briefing complete	Sales Ops	Materials distributed	Acknowledgment received
T-1h	Final Go/No-Go confirmation	Exec Sponsor	All checks pass	Written approval
T-0	WEBSITE GO LIVE - GA page published	Web Team	DNS propagation	Public accessibility
T+0:05	Press release distributed	PR/Comms	Approved release	Wire confirmation

Time (UTC)	Activity	Owner	Dependencies	Verification
T+0:15	Social media posts published	Social Media	Approved content	Post URLs captured
T+0:30	Internal all-hands announcement	Exec/HR	Prepared remarks	Recording available
T+1h	Customer email blast sent	Marketing	Segmented lists	Delivery stats
T+2h	Partner/channel notification	Partner Mgr	Partner list	Read receipts
T+4h	First order/test transaction	Rev Ops	E-commerce live	Order confirmed
T+8h	End-of-day status review	Program Mgr	All channels	Status report issued
T+24h	Day 1 metrics review	Analytics	Tracking active	Dashboard reviewed
T+72h	Week 1 retrospective	Cross-functional	Issues logged	Improvement actions

Table 14.1: Launch Day Execution Timeline

14.2 Launch Day Command Center

The Launch Day Command Center provides centralized coordination hub for real-time issue resolution and communication during the critical launch window. Staffed by representatives from engineering, support, marketing, and product management, the command center monitors key health metrics, customer feedback channels, and media/social mentions enabling rapid response to any issues arising. Communication protocols define escalation triggers ensuring appropriate stakeholder notification for issues exceeding predefined severity thresholds. Post-launch debrief captures lessons learned improving future launch execution.

Role	Responsibilities	Tools Monitored	Authority
Launch Commander	Overall coordination, Go/No-Go decisions	All dashboards	Final decision maker
Engineering Lead	System health, incident response	Grafana, PagerDuty, K8s dashboard	Engineering decisions
Support Lead	Customer inquiries, issue triage	Zendesk, chat, phone queue	Customer communication
Marketing Lead	Channel performance, social monitoring	Google Analytics, Sprout Social	Marketing adjustments
Communications Lead	Media inquiries, internal comms	Media inbox, Slack announcements	Spokesperson authority
Scribe	Timeline documentation, action items	Shared document	Record keeper

Table 14.2: Launch Command Center Roles