

CyberSOC Platform

Go-Live Implementation Roadmap

Complete Production Deployment Guide
6 Phases | 42 Workstreams | 180+ Tasks

Document Type	Implementation Roadmap
Version	1.0.0
Date	2026-08-24
Total Duration	16-24 Weeks

Table of Contents

1. Executive Summary & Current Status

Completed work and remaining scope

2. Phase 1: Core Platform Completion

Admin Interface + API Gateway + Auth

3. Phase 2: Infrastructure & Deployment

Kubernetes + Database + CI/CD

4. Phase 3: Security Hardening

Audit + Compliance + Penetration Testing

5. Phase 4: Quality Assurance

Testing Strategy + Performance + Validation

6. Phase 5: Operations & Support

Monitoring + Runbooks + Documentation

7. Phase 6: Launch Preparation

Pilot Program + GA Readiness

8. Master Timeline & Critical Path

Gantt overview + dependencies

9. Resource Requirements

Team structure + skills needed

10. Risk Register & Mitigation

Key risks and contingency plans

1. Executive Summary & Current Status

This Go-Live Implementation Roadmap provides a comprehensive blueprint for deploying the CyberSOC Platform into production environment. The CyberSOC Platform is an AI-Native Security Operations Center operating system comprising 41 integrated modules spanning SIEM, XDR, SOAR, UEBA, Threat Intelligence, and advanced AI-driven security capabilities. The platform has undergone extensive specification development including benchmark analysis against 12 enterprise competitors, module coverage auditing confirming 90%+ feature completeness across all functional areas, and architectural expansion addressing Kubernetes deployment, known limitations documentation, and technical debt tracking frameworks.

The current status reflects significant progress in design and specification phases while identifying critical gaps requiring focused execution before production deployment can proceed safely. The billing and licensing architecture has been fully specified supporting six distinct tiers: Free, Professional, Business, Enterprise, Government, and On-Premise deployments. This commercial framework provides the foundation for sustainable operations but requires integration with the administrative interface and underlying infrastructure components that form the focus of this implementation roadmap.

1.1 Completed Deliverables

- **Benchmark Analysis Document:** 20-page competitive analysis comparing CyberSOC against 12 enterprise SIEM/SOAR platforms
- **Module Coverage Audit:** Comprehensive verification of all 41 modules with 90%+ feature coverage confirmed
- **Expansion Document:** 14-page technical expansion covering K8s architecture, limitations register, and technical debt tracking
- **Billing & Licensing Architecture:** 28-page complete specification with 6-tier pricing model, feature matrices, and compliance frameworks

1.2 Remaining Scope Summary

Phase	Focus Area	Duration	Tasks	Status
Phase 1	Core Platform (Admin + Auth)	6-9 weeks	~35 tasks	Not Started
Phase 2	Infrastructure & Deployment	5-6 weeks	~28 tasks	Not Started
Phase 3	Security Hardening	10-14 weeks*	~32 tasks	Not Started
Phase 4	Quality Assurance	5-7 weeks	~30 tasks	Not Started
Phase 5	Operations & Support	5-6 weeks	~25 tasks	Not Started
Phase 6	Launch Preparation	6-9 weeks	~30 tasks	Not Started

* Phase 3 runs in parallel with other phases where possible

2. Phase 1: Core Platform Completion

Phase 1 addresses the most critical gap in the current platform state: the absence of a comprehensive administrative interface and the authentication/authorization infrastructure necessary for secure operations. The Admin Interface serves as the central control plane for all platform management activities including user provisioning, role assignment, tenant configuration (for MSSP deployments), system monitoring, license management, and integration administration. Without this component, operational teams lack the tools required for day-to-day platform management, creating dependency on engineering resources for routine tasks that should be self-service capable.

2.1 Admin Interface Development

The Admin Interface must support multiple administrator personas with varying permission levels and operational scopes. Super Administrators require full system access including tenant creation, global configuration changes, and billing oversight. Organization Administrators manage users and settings within their assigned organizational boundaries. Billing Administrators handle financial operations including invoice review, payment processing, and credit adjustments. Read-Only Observers access dashboards and reports without modification capabilities. The interface architecture follows a modular component approach enabling phased delivery of capability groups while maintaining consistent user experience patterns.

Task ID	Task Description	Priority	Effort	Dependencies
1.1	Admin UI Framework Setup (React/Vue.js)	Critical	3 days	None
1.2	User Management Module (CRUD)	Critical	5 days	1.1
1.3	Role-Based Access Control UI	Critical	4 days	1.1
1.4	Tenant Management (MSSP multi-tenancy)	High	6 days	1.2, 1.3
1.5	System Configuration Dashboard	High	5 days	1.1
1.6	License Management Interface	High	4 days	Billing API
1.7	Integration Management Console	Medium	4 days	1.1
1.8	Audit Log Viewer & Export	Medium	3 days	1.2
1.9	Health Monitoring Dashboard	High	4 days	Monitoring APIs
1.10	Backup/Restore Controls	Medium	3 days	Infrastructure

Table 2.1: Admin Interface Development Tasks

2.2 API Gateway & Authentication System

The API Gateway serves as the unified entry point for all platform traffic, implementing cross-cutting concerns including authentication, authorization, rate limiting, request routing, and logging. The gateway must integrate with enterprise identity providers through standard

protocols (OAuth 2.0, OpenID Connect, SAML) while supporting service-to-service authentication via mTLS and API keys. Rate limiting policies protect backend services from overload while ensuring fair resource allocation across tenants and user categories. The authentication system implements a zero-trust architecture where every request carries verifiable credentials and authorization decisions occur at multiple enforcement points throughout the request lifecycle.

Task ID	Task Description	Priority	Effort	Dependencies
2.1	API Gateway Deployment (Kong/Ambassador)	Critical	4 days	K8s Cluster
2.2	OAuth 2.0 / OIDC Provider Integration	Critical	5 days	2.1
2.3	SAML SSO Configuration	High	3 days	2.2
2.4	mTLS Service Mesh Setup	High	4 days	K8s Cluster
2.5	API Key Management System	High	3 days	2.1
2.6	Rate Limiting Policies	Medium	2 days	2.1
2.7	JWT Token Lifecycle Management	Critical	3 days	2.2
2.8	Session Management & Refresh	High	2 days	2.7
2.9	Multi-Factor Authentication	High	4 days	2.2
2.10	Password Policy Enforcement	Medium	2 days	2.2

Table 2.2: API Gateway & Authentication Tasks

3. Phase 2: Infrastructure & Deployment

Phase 2 establishes the production-grade infrastructure foundation upon which all CyberSOC services operate. The Kubernetes-based deployment architecture provides scalability, resilience, and operational efficiency through container orchestration, automated scaling, and self-healing capabilities. This phase encompasses cluster provisioning, Helm chart finalization for all platform components, database schema migration and data pipeline establishment, continuous integration/deployment pipeline automation, and secret management implementation protecting sensitive credentials and configuration values throughout the environment.

3.1 Kubernetes Production Environment

Task ID	Task Description	Priority	Effort	Dependencies
3.1	Production K8s Cluster Provisioning	Critical	3 days	Cloud Account
3.2	Helm Charts Finalization (all services)	Critical	5 days	3.1
3.3	Namespace & Resource Quota Design	High	2 days	3.1
3.4	Ingress Controller & TLS Setup	Critical	3 days	3.1
3.5	Persistent Volume Classes Config	High	2 days	3.1
3.6	Pod Security Policies / Pod Standards	High	2 days	3.1
3.7	Horizontal Pod Autoscaler Config	Medium	2 days	3.2
3.8	Network Policies (Zero-Trust)	High	3 days	3.1
3.9	Backup/Restore for K8s Resources	Critical	3 days	3.1
3.10	Multi-Environment Setup (Dev/Stag/Prod)	High	4 days	3.2

Table 3.1: Kubernetes Infrastructure Tasks

3.2 Database & Data Pipeline

Task ID	Task Description	Priority	Effort	Dependencies
3.11	PostgreSQL Cluster Setup (HA)	Critical	3 days	K8s Ready
3.12	Schema Migration Scripts	Critical	4 days	3.11
3.13	ClickHouse/Time-Series DB Setup	High	3 days	K8s Ready
3.14	Redis Cache Cluster Config	High	2 days	K8s Ready
3.15	Data Retention Policy Implementation	High	2 days	3.12, 3.13
3.16	Database Backup Automation	Critical	2 days	3.11, 3.13
3.17	Connection Pooling (PgBouncer)	Medium	1 day	3.11

Task ID	Task Description	Priority	Effort	Dependencies
3.18	Elasticsearch/OpenSearch Cluster	High	3 days	K8s Ready
3.19	Kafka/Event Streaming Setup	High	3 days	K8s Ready
3.20	Data Pipeline Orchestration (Airflow)	Medium	3 days	3.13, 3.18

Table 3.2: Database & Data Pipeline Tasks

3.3 CI/CD Pipeline Automation

Task ID	Task Description	Priority	Effort	Dependencies
3.21	GitOps Repository Structure	Critical	2 days	None
3.22	GitHub Actions/GitLab CI Pipelines	Critical	4 days	3.21
3.23	Container Registry Setup	Critical	1 day	Cloud Account
3.24	Image Scanning (Trivy/Grype)	High	2 days	3.23
3.25	Automated Testing Integration	High	3 days	3.22
3.26	Deployment Automation (ArgoCD)	Critical	3 days	3.21, 3.2
3.27	Environment Promotion Workflow	Medium	2 days	3.26
3.28	Secret Injection (External Secrets)	High	2 days	Vault Setup
3.29	Feature Flag Integration	Medium	2 days	3.22
3.30	Rollback Procedures Automation	High	2 days	3.26

Table 3.3: CI/CD Pipeline Tasks

4. Phase 3: Security Hardening

Phase 3 addresses the security posture requirements essential for a cybersecurity platform handling sensitive operational data and customer environments. Given that CyberSOC processes security events, threat intelligence, and potentially classified information for government customers, the security bar must exceed typical SaaS applications. This phase includes external security audits by qualified firms, penetration testing across application and infrastructure layers, vulnerability scanning integration into development workflows, and preparation for compliance certifications required by enterprise and government procurement processes. Importantly, many Phase 3 activities can execute in parallel with other phases, particularly the audit and certification preparation workstreams.

4.1 External Security Audit & Penetration Testing

Task ID	Task Description	Priority	Effort	Dependencies
4.1	Security Audit Firm Selection & Contracting	Critical	5 days	Budget Approval
4.2	Application Security Assessment (DAST/SAST)	Critical	10 days*	4.1, Phase 1
4.3	Infrastructure Penetration Test	Critical	8 days*	4.1, Phase 2
4.4	Red Team Exercise (Adversary Simulation)	High	10 days*	4.2, 4.3
4.5	Social Engineering Assessment	Medium	5 days	4.1
4.6	Findings Remediation Sprint	Critical	14 days	4.2, 4.3, 4.4
4.7	Re-testing & Validation	Critical	5 days	4.6
4.8	Security Architecture Review	High	5 days	4.1
4.9	Cryptography Assessment	High	3 days	4.1
4.10	Final Security Attestation	Critical	3 days	4.7

* External firm-led; internal coordination required

Table 4.1: Security Audit & Penetration Testing Tasks

4.2 Vulnerability Management & Tooling

Task ID	Task Description	Priority	Effort	Dependencies
4.11	SAST Tool Integration (SonarQube/Semgrep)	High	3 days	CI Pipeline
4.12	DAST Tool Integration (OWASP ZAP)	High	3 days	CI Pipeline
4.13	Dependency Scanning (Snyk/Dependabot)	High	2 days	CI Pipeline
4.14	Container Image Scanning	Critical	2 days	Registry
4.15	Vulnerability Triage Process	High	2 days	4.11-4.14
4.16	SLA Definitions (Critical/High/Med/Low)	Medium	1 day	4.15

Task ID	Task Description	Priority	Effort	Dependencies
4.17	Patch Management Workflow	High	2 days	4.15
4.18	CVE Monitoring & Alerting	Medium	2 days	4.13
4.19	Security Baseline Hardening (CIS)	High	3 days	OS Images
4.20	Runtime Protection (Falco/Tetragon)	Medium	3 days	K8s Cluster

Table 4.2: Vulnerability Management Tasks

4.3 Compliance Certification Preparation

Task ID	Task Description	Priority	Effort	Dependencies
4.21	SOC 2 Type I Control Mapping	Critical	5 days	Control Framework
4.22	Evidence Collection Automation	High	5 days	4.21
4.23	ISO 27001 Gap Analysis	High	5 days	ISMS Scope
4.24	GDPR Data Processing Assessment	High	4 days	Data Inventory
4.25	Privacy Policy & Terms Draft	Medium	3 days	Legal Review
4.26	Data Processing Agreements Template	Medium	2 days	Legal Review
4.27	FedRAMP Package Preparation (Gov)	High	10 days	Gov Requirements
4.28	Penetration Test Report for Auditors	High	2 days	4.7
4.29	Audit Trail Verification	High	3 days	Logging System
4.30	Certification Body Engagement	Critical	3 days	4.21-4.24

Table 4.3: Compliance Certification Tasks

5. Phase 4: Quality Assurance

Phase 4 ensures the CyberSOC Platform meets quality standards necessary for production deployment across functionality, performance, reliability, and security dimensions. The testing strategy employs a pyramid approach with extensive unit test coverage forming the foundation, integration tests validating component interactions, end-to-end tests verifying critical user journeys, and specialized testing including load testing, chaos engineering, and security validation. The existing test suite specification (documented in the platform's Section 29) provides the framework; this phase focuses on execution, gap identification, and remediation to achieve coverage targets sufficient for production confidence.

5.1 Testing Strategy Execution

Task ID	Task Description	Priority	Effort	Dependencies
5.1	Unit Test Coverage Analysis & Gap Fill	Critical	5 days	Code Base
5.2	Integration Test Suite Execution	Critical	5 days	Test Env Ready
5.3	API Contract Testing (Pact)	High	3 days	5.2
5.4	End-to-End Test Automation (Playwright)	Critical	7 days	UI Components
5.5	Performance Baseline Establishment	High	4 days	Staging Env
5.6	Load Testing (10x Normal Traffic)	Critical	5 days	5.5
5.7	Stress Testing (Breaking Point)	Medium	3 days	5.6
5.8	Soak Testing (72-hour Sustained)	Medium	3 days	5.6
5.9	Chaos Engineering Experiments	High	5 days	K8s Prod-like
5.10	Accessibility Testing (WCAG 2.1)	Medium	3 days	5.4

Table 5.1: Quality Assurance Testing Tasks

5.2 Purple Team Validation

Task ID	Task Description	Priority	Effort	Dependencies
5.11	MITRE ATT&CK Technique Mapping	High	4 days	Detection Rules
5.12	Attack Scenario Library Creation	High	3 days	5.11
5.13	Blue Team Detection Validation	Critical	5 days	5.12, SIEM
5.14	Response Playbook Testing	Critical	4 days	SOAR, 5.13
5.15	Threat Hunt Exercise Execution	High	3 days	UEBA, Threat Intel
5.16	DFIR Workflow Validation	High	3 days	DFIR Platform
5.17	purple Team Retrospective	Medium	2 days	5.13-5.16

Task ID	Task Description	Priority	Effort	Dependencies
5.18	Detection Rule Tuning	Critical	4 days	5.13, 5.14
5.19	False Positive Reduction	High	3 days	5.18
5.20	MTTD/MTTR Benchmark Measurement	High	2 days	5.13-5.16

Table 5.2: Purple Team Validation Tasks

6. Phase 5: Operations & Support

Phase 5 establishes the operational capabilities required for day-to-day platform management, incident response, and customer support. The monitoring and observability stack provides visibility into system health, performance characteristics, and operational anomalies enabling proactive issue detection and resolution. Runbooks codify standard operating procedures for common scenarios reducing mean-time-to-resolution through documented playbooks. Documentation finalization ensures operators, analysts, managers, and developers have access to accurate, current reference materials appropriate to their roles and responsibilities within the platform ecosystem.

6.1 Monitoring & Observability Stack

Task ID	Task Description	Priority	Effort	Dependencies	
6.1	Metrics Collection (Prometheus/StatsD)	Critical	3 days	K8s Cluster	
6.2	Visualization Dashboards (Grafana)	Critical	4 days	6.1	
6.3	Log Aggregation (ELK/Loki Stack)	Critical	3 days	K8s Cluster	
6.4	Distributed Tracing (Jaeger/Tempo)	High	3 days	Service Mesh	
6.5	Alert Manager Configuration	Critical	3 days		6.1, 6.3
6.6	SLO/SLI Definition & Tracking	High	2 days	6.2	
6.7	Error Tracking (Sentry)	Medium	1 day	App Deployed	
6.8	UM/Application Monitoring	Medium	2 days	6.2	
6.9	Incident Communication (PagerDuty/OnCall)	High	2 days	6.5	
6.10	Dashboard Library (Pre-built Views)	High	3 days	6.2	

Table 6.1: Monitoring & Observability Tasks

6.2 Runbooks & Operational Procedures

Task ID	Task Description	Priority	Effort	Dependencies
6.11	Incident Response Runbook	Critical	3 days	Alerting
6.12	Escalation Procedures	High	1 day	6.11
6.13	Disaster Recovery Runbook	Critical	3 days	DR Tested
6.14	Scaling Procedures (Up/Down)	Medium	1 day	HPA Configured
6.15	Deployment Rollback Procedure	Critical	1 day	CI/CD Ready
6.16	Database Recovery Procedures	Critical	2 days	Backups
6.17	Security Incident Response	Critical	3 days	SIEM Active

Task ID	Task Description	Priority	Effort	Dependencies
6.18	Customer Onboarding Runbook	High	2 days	Admin UI
6.19	Maintenance Window Procedures	Medium	1 day	6.11
6.20	Vendor/Integration Troubleshooting	Medium	2 days	Integrations

Table 6.2: Runbooks & Procedures Tasks

6.3 Documentation Finalization

Task ID	Task Description	Priority	Effort	Dependencies
6.21	SOC Analyst User Guide	High	5 days	Features Stable
6.22	SOC Manager Administration Guide	High	4 days	Admin UI Complete
6.23	CISO Executive Dashboard Guide	Medium	2 days	CISO Dashboard
6.24	Developer API Reference	High	7 days	API Stable
6.25	Production Deployment Guide	Critical	4 days	Phase 2 Complete
6.26	Troubleshooting Knowledge Base	High	4 days	Common Issues Known
6.27	Release Notes & Changelog Process	Medium	1 day	CI/CD
6.28	Architecture Decision Records (ADRs)	Medium	3 days	Design Decisions
6.29	Training Materials (Videos/Walkthroughs)	Medium	5 days	6.21-6.24
6.30	FAQ & Self-Service Portal Content	Low	2 days	KB Started

Table 6.3: Documentation Tasks

7. Phase 6: Launch Preparation

Phase 6 prepares the organization, systems, and processes for General Availability (GA) launch. This phase begins with a controlled pilot program involving select customers who provide real-world validation of platform capabilities under actual usage conditions. Pilot feedback drives refinements before broader release. Concurrently, go-to-market preparations ensure sales, marketing, customer success, and support teams are equipped to represent, sell, onboard, and serve customers effectively. Launch readiness gates verify that all prerequisite conditions are met before opening availability to the general market.

7.1 Pilot/Beta Program

Task ID	Task Description	Priority	Effort	Dependencies
7.1	Pilot Customer Selection Criteria	Critical	2 days	ICP Defined
7.2	Pilot Customer Recruitment (3-5)	Critical	10 days	7.1
7.3	Pilot Onboarding Plan	High	2 days	7.2
7.4	Feature-Gated Pilot Build	Critical	3 days	Phase 1-4 Milestones
7.5	Feedback Collection Mechanism	High	2 days	7.4
7.6	Weekly Pilot Sync Cadence	Medium	Ongoing	7.4 Launched
7.7	Issue Triage & Prioritization	High	Ongoing	7.5
7.8	Pilot Success Metrics Definition	High	1 day	7.1
7.9	Pilot Retrospective & Learnings	Critical	2 days	Pilot Complete
7.10	GA Readiness Assessment	Critical	3 days	7.9, All Phases

Table 7.1: Pilot Program Tasks

7.2 General Availability Preparation

Task ID	Task Description	Priority	Effort	Dependencies
7.11	Marketing Collateral Development	High	5 days	Messaging Finalized
7.12	Sales Enablement Training	High	3 days	7.11, Pricing
7.13	Customer Success Playbooks	High	3 days	Onboarding Flow
7.14	Support Tier Configuration	Critical	2 days	Support Tools
7.15	SLA Publication & Internal Alignment	Critical	2 days	SLOs Measured
7.16	Pricing Page & Quote Generator	High	3 days	Billing System
7.17	Legal Review (Terms, Privacy, DPA)	Critical	5 days	Draft Documents
7.18	Launch Communications Plan	Medium	2 days	Launch Date Set

Task ID	Task Description	Priority	Effort	Dependencies
7.19	Press Release & Analyst Briefings	Medium	3 days	7.11
7.20	Post-Launch Support Surge Planning	High	2 days	7.14

Table 7.2: GA Preparation Tasks

8. Master Timeline & Critical Path

The master timeline integrates all six phases into a coherent schedule identifying dependencies, parallelism opportunities, and the critical path determining minimum achievable duration. The timeline assumes adequately staffed cross-functional teams with necessary domain expertise; adjustments may be required based on actual resource availability and organizational context. Buffer time is incorporated at phase boundaries to accommodate unforeseen challenges without cascading delays to subsequent phases.

Phase	Start	End	Duration	Critical Path?	Parallel With
Phase 1: Core Platform	Week 1	Week 7	6 weeks	YES	-
Phase 2: Infrastructure	Week 2	Week 7	5 weeks	YES	Phase 1 (partial)
Phase 3: Security	Week 3	Week 14	10-12 weeks	Partial	Phases 1, 2, 4
Phase 4: QA	Week 7	Week 12	5 weeks	YES	Phase 3 (partial)
Phase 5: Operations	Week 8	Week 13	5 weeks	NO	Phase 4
Phase 6: Launch Prep	Week 12	Week 18	6 weeks	YES	Phase 5 (partial)
Buffer/Contingency	Week 16	Week 20	4 weeks	-	All phases
TOTAL	Week 1	Week 20	16-24 weeks	-	-

Table 8.1: Master Timeline Overview

8.1 Critical Path Analysis

The critical path represents the sequence of dependent tasks determining minimum project duration. Any delay on critical path tasks directly extends the overall timeline. The primary critical path flows through: Admin Interface development (enabling all operational capabilities) -> API Gateway and Authentication (security foundation) -> Database and Infrastructure (deployment target) -> QA Validation (quality gate) -> Launch Preparation (market readiness). Phase 3 (Security Hardening) partially overlaps the critical path as external audit scheduling may constrain certification timing independent of development progress.

Sequence	Milestone	Target Date	Gate Criteria
CP-1	Admin UI Alpha	Week 3	Core CRUD working
CP-2	Auth System Live	Week 5	SSO + RBAC functional
CP-3	Infra Ready	Week 7	K8s + DB + CI/CD operational
CP-4	Integration Complete	Week 9	All modules deployed on infra
CP-5	QA Sign-off	Week 12	All tests passing, perf met
CP-6	Security Attestation	Week 14	Audit clean, certs in progress
CP-7	Operations Ready	Week 15	Monitoring, runbooks, docs complete

Sequence	Milestone	Target Date	Gate Criteria
CP-8	Pilot Complete	Week 17	3+ customers successful
CP-9	GA Gate Review	Week 19	All criteria verified
CP-10	General Availability	Week 20	Platform open to all customers

Table 8.2: Critical Path Milestones

9. Resource Requirements

Successful execution of the Go-Live roadmap requires cross-functional team composition with specific skills and experience levels. The team structure below represents recommended staffing for aggressive timeline execution; reduced headcount extends duration proportionally. Key roles include platform engineering for core development, site reliability engineering for infrastructure and operations, security engineering for hardening and compliance, quality assurance for testing, and product/program management for coordination and stakeholder management. Vendor/contractor augmentation may address skill gaps or capacity constraints during peak periods.

9.1 Recommended Team Structure

Role	Count	Skills Required	Phase Focus
Platform Engineer (Senior)	3-4	React, Python, Go, K8s, Microservices	Phase 1, 2, 4
Platform Engineer (Mid)	2-3	React, Python, REST APIs, SQL	Phase 1, 4
Site Reliability Engineer	2-3	K8s, Terraform, Prometheus, Grafana	Phase 2, 5
Security Engineer	2	AppSec, Cloud Sec, Compliance, Pentest	Phase 3
QA Engineer	2	Automation, Performance, Security Testing	Phase 4
DevOps Engineer	2	CI/CD, GitOps, IaC, Container Security	Phase 2, 3
Technical Writer	1	API Docs, User Guides, Architecture	Phase 5, 6
Product Manager	1	Roadmap, Prioritization, Stakeholders	All Phases
Program Manager	1	Coordination, Risk, Dependencies	All Phases
Customer Success Eng	1	Onboarding, Training, Feedback Loop	Phase 6

Table 9.1: Team Composition Recommendations

9.2 Tool & Infrastructure Costs

Category	Item	Monthly Est.	Notes
Cloud Infrastructure	AWS/GCP/K8s Cluster	\$8,000-15,000	3 envs, prod-sized
Monitoring Tools	Datadog/PagerDuty/Sentry	\$2,000-4,000	Team seats included
Security Tools	Snyk/SonarQube/Pentest Firm	\$5,000-10,000	One-time + recurring
Development Tools	GitHub/GitLab/IDE Licenses	\$1,500-3,000	Per-developer pricing
Communication	Slack/Zoom/Confluence	\$500-1,000	Team collaboration
Design Tools	Figma/Zeplin	\$500-800	UI/UX collaboration
Contingency Buffer	Unplanned Expenses	+15-20%	Recommended reserve

Table 9.2: Estimated Monthly Infrastructure Costs

10. Risk Register & Mitigation

Effective risk management requires proactive identification, assessment, and mitigation planning for factors that could impact Go-Live success. The risk register below captures key risks identified across technical, organizational, and external dimensions. Each risk is assessed for probability of occurrence and potential impact on timeline, budget, or quality outcomes. Mitigation strategies define preventive measures to reduce likelihood and contingent responses to minimize impact if risks materialize. Regular risk review cadence (recommended weekly during active phases) ensures emerging risks are captured and mitigations remain relevant.

ID	Risk Description	P	I	Mitigation Strategy
R1	Key personnel attrition during project	M	H	Cross-training, documentation, retention bonuses
R2	Scope creep from stakeholders	H	M	Change control board, strict scope baseline
R3	Third-party integration delays	H	H	Early engagement, fallback options, mock services
R4	Security audit findings severity	M	H	Pre-audit self-assessment, remediation sprints
R5	Performance not meeting SLAs	M	H	Early benchmarking, architecture optimization
R6	Pilot customer churn/dissatisfaction	M	H	Careful selection, dedicated success support
R7	Compliance certification delays	M	M	Early auditor engagement, evidence automation
R8	Infrastructure cost overruns	L	M	Reserved instances, auto-scaling limits
R9	Competitor launch before ours	M	M	Accelerate critical path, phased GA
R10	Regulatory change affecting features	L	H	Regulatory monitoring, flexible architecture

Table 10.1: Risk Register (P=Probability, I=Impact: H/M/L)

10.1 Launch Readiness Gates

Before declaring General Availability, the project must pass through defined readiness gates verifying that all prerequisite conditions are satisfied. Each gate has specific acceptance criteria that must be objectively demonstrable; subjective assessments or optimistic projections do not satisfy gate requirements. Gate reviews involve cross-functional stakeholders with authority to halt progression if criteria are not met. The gate structure prevents premature launch that could damage customer trust, brand reputation, or operational stability.

Gate	Criteria Category	Key Metrics/Requirements	Approver
G1	Functional Completeness	All P0/P1 features working, no known critical bugs	Product Lead
G2	Performance Benchmarks	P99 latency <500ms, 99.9% uptime demonstrated	Engineering Lead
G3	Security Clearance	No critical/high findings open, pen test passed	CISO/Security Lead
G4	Operational Readiness	Runbooks validated, on-call rotated, alerts tuned	SRE Lead
G5	Documentation Complete	All guides published, training delivered	Tech Writing Lead
G6	Support Readiness	Tier 1 trained, escalation paths tested, SLA published	Support Lead

Gate	Criteria Category	Key Metrics/Requirements	Approver
G7	Commercial Readiness	Pricing live, quoting works, legal reviewed	Sales Ops + Legal
G8	Pilot Validation	3+ pilots successful, NPS >40, churn <10%	CS Leader + Product

Table 10.2: Launch Readiness Gates

This Go-Live Implementation Roadmap provides the comprehensive framework for transitioning the CyberSOC Platform from its current specification-complete state to full production deployment serving real customers. The six-phase approach balances thoroughness with agility, enabling parallel execution where dependencies permit while maintaining clear quality gates between phases. Success requires sustained commitment from cross-functional teams, adequate resource allocation, and disciplined execution against the plans outlined herein. Regular progress reviews against this roadmap will identify deviations early enabling corrective action before timeline or quality impacts materialize.